Consent 6/23/2009 ltem # 8

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Request for Proposals: RFP-4532-09/DRR - Construction Management Services
for Seminole County Regional Water Treatment Facility at Yankee Lake

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Diane Reed EXT: 7120
MOTION/RECOMMENDATION:

Award RFP-4532-09/DRR - Construction Management Services for the Seminole County
Regional Water Treatment Facility at Yankee Lake to Reiss Engineering Inc., Orlando, Florida,
for the Estimated Term Usage of $2,000,000.00 over the term of the Agreement.

County-wide Ray Hooper

BACKGROUND:

RFP-4532-09/DRR will provide for the services of a qualified Project Construction Manager for
the Seminole County Regional Water Treatment Facility at Yankee Lake project. The water
treatment facility will extract water from the St. John’s River and treat it to meet reclaimed
water standards. The solicitation package included a request for the submission of hourly rates
based upon an estimated amount of the hours that may be required to perform these services.

The project was publicly advertised and the County received nine (9) responses (listed in
alphabetical order):

e AECOM

¢ Altran Solutions

o Jacobs Project Management Co.

o Parsons Water & Infrastructure, Inc.

o Post, Buckley, Schuh & Jernigan, Inc.

o Professional Engineering Consultants, Inc.

e PMA Consultants, LLC

o Reiss Engineering, Inc.

e URS Corporation

The Evaluation Committee consisting of Joe Forte, Deputy County Manager and Acting
Environmental Services Director; Carol Hunter, Principal Engineer; Bob Briggs, Sr. Financial
Manager; and Gary Rudolph, Utilities Manager, all from the Environmental Services
Department and Lee Shaffer, Principal Engineer from the Planning and Development
Department, evaluated the submittals and agreed to short-list four (4) firms: AECOM of
Orlando, Florida; Jacobs Project Management Co. of Orlando, Florida; Parsons Water &



Infrastructure, Inc. of Tampa, Florida; Reiss Engineering, Inc. of Orlando, Florida. The
Evaluation Committee conducted telephone interviews with these firms giving consideration to
the following criteria:

e Personnel / Project Team
Additional Resources

Project Approach
Similar Project Experience

o Fee Schedules submitted in the original Proposals

The Evaluation Committee recommends award of the Agreement to Reiss Engineering, Inc. of
Orlando, Florida. The term of the Agreement will be until thirty (30) calendar days after the
County's Final Acceptance of the associated construction project (CC-4623-09/DRR -
Seminole County Regional Water Treatment Facility at Yankee Lake). This construction
project is estimated to be of a duration of two (2) years. The backup documentation includes
the Tabulation Sheet, the Evaluation Summary Sheet, the Telephone Interview Summary
Sheet and Scoring Sheets.

Authorization for the performance of services by the Consultant under this Agreement shall be
in the form of written Work Orders issued and executed by the County and signed by the
Consultant. The work and dollar amount for each Work Order shall be negotiated on an as-
needed basis and shall be based on the hourly rates as provided within their proposal. Funds
are available in Yankee Lake Surface Water Plant (Account #087817.560650, CIP#
00181601).

STAFF RECOMMENDATION:

Staff recommends that the Board award RFP-4532-09/DRR - Construction Management
Services for the Seminole County Regional Water Treatment Facility at Yankee Lake to Reiss
Engineering Inc., Orlando, Florida, for the Estimated Term Usage of $2,000,000.00 over the
term of the Agreement.

ATTACHMENTS:

1. RFP-4532-09 DRR - Backup Documentation
2. RFP-4532-09 DRR - Award Agreement (Reiss)

Additionally Reviewed By:

2 County Attorney Review ( Ann Colby )
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EVALUATION RANKINGS
RFP-4532-09/DRR - Construction Management Services for Seminole County Regional Water Treatment Facility at Yankee Lake

C. Hunter J.F

o]

rte B.Briggs G.Rudolph L. Shaffer TOTAL POINTS RANKING

AECOM 4 2 2 2 1 11 2
ALTRAN SOLUTIONS 9 8 9 9 9 44 9
JACOBS PROJECT MANAGEMENT CO 3 4 1 3 8 17 3
PARSONS WATER & INFRASTRUCTURE INC 2 5 5 4 2 18 4
PBS&J 5 3 7 6 5 26 6
PROFESSIONAL ENGINEERING CONSULTANTS INC 7 7 6 8 7 35 7
PMA CONSULTANTS LLC 6 6 4 5 4 25 5
REISS ENGINEERING INC 1 1 3 1 3 9 1
URS CORPORATION 8 9 8 7 8 40 8
The Evaluation Committee approves the short-listed top 4 ranked firms for Telephone Interviews.

Reiss Engineering

AECOM

Jacobs Project Management Co

Parsons Water & Infrastructure Inc

Carol Fonter 4 Joe Fafte -

Bob Briggs ; _ ;7 Lee Shaffer /(f/




INTERVIEW RANKINGS
RFP-4532-09/DRR - Construction Management Services for Seminole County Regional Water Treatment Facility at Yankee Lake

C. Hunter J. Forte B.Briggs G. Rudolph L. Shaffer TOTAL POINTS RANKING

AECOM 3 2 3 3 3 14 3
JACOBS PROJECT MANAGEMENT CO 4 4 4 4 4 20 4
PARSONS WATER & INFRASTRUCTURE INC 2 3 2 2 2 11 2
REISS ENGINEERING INC 1 1 1 1 1 5 1

The Evaluation Committee recommends award of the RFP to:  Reiss Engineering Inc

Q{mf o Ul !
oo g

Bob Briggs M Lee Shaffer

GaﬁfRudoEph




TELEPHONE INTERVIEWS
RFP-4532-09/DRR — Construction Management Services for the Seminole County Regional Water

Treatment Facility at Yankee Lake
SUBMITTAL COMPANY NAME: AECOM @L\
QUALIFICATION COMMITTEE MEMBER: __ (54,,@0 /E%Q {7 of/q
N Cosr JM% 2

Describe strengths, weaknesses and deficiencies o support your assessment.
Criteria: Permwect Team (25%)
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Criteria: Fee Schedule (25%)
$1.811.160.00
Score 87
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Criteria: Additional Respurces (2 %)
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Criteria: Project Appro ch (15%)
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{0-100)
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(0-100)
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR - Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake
SUBMITTAL COMPANY NAME: Jacobs Project Management Co.

QUALIFICATION COMMITTEE MEMBER: __ &fo

Describe strengths, weaknesses and deficiencies to sup\Dort your assessment.

Q;e 5 _(_'-’ersonnei / Pyo;ﬁT:im (ZE:fi ﬂ(—\\ s &\.\, on’,,Qw :&D ,LMU

\\
Score A\ Z
{0-100)
Criteria: Fee Schedule (25%)
$2.137,020.00
Score 73
(0-100)
Criteria: Additional Resources (20%)
_Q\&;wf\ DY I, iha @m\ﬂdj
Score _ D
{0-100)
Criteria: Prfrgct Appgoach (15%) : M
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Total Score o Rank
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR - Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake

SUBMITTAL COMPANY NAME: Parsons Water & Infrastructure Inc.

QUALIFICATION COMMITTEE MEMBER: __ %Amdr

Describe strengths, weaknesses and deficiencies to support }our assessment.

AN l‘«"\f;ll\-O ‘) e M f%ﬁl&&@
mﬁ«(ﬁlﬂﬁf\/ l)«z,«% [E ﬁ b N ponts
Jv .
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Score £S5+
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Criteria: Fee Schedule (25%)
$1.897.100.00
Score _83
(0-100)
Criteria; Additional Resources (20%)
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Score 15>
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Critetia: Project Approach {15%) .
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TELEPHONE INTERVIEWS
REP-4532-09/DRR —~ Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake

SUBMITTAL COMPANY NAME: Reiss Engineering Inc

QUALIFICATION COMMITTEE MEMBER: __ )
Describe strengths, weaknesses and deficiencies to support your assessment.

Criteria:

3 ersnnel ! Pro;ect Team {25%

% s

n‘mm'\ v oo,

\'MMI“D&“I!MM

' J
Score fg 2
{0-100)
Criteria: Fee Schedule {25%)
$1,570,010.00
Score 100
{0-100)

(ﬂiteria: Additional Resources (20%)
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR — Construction Management Services for the Seminole County Reg:onal Water
Treatment Facility at Yankee Lake
SUBMITTAL COMPANY NAME: AECOM

QUALIFICATION COMMITTEE MEMBER: _ f ORTE

Describe strengths, weaknesses and deficiencies to support your assessment.

Cri rla Personn IIPro;ect :am (25%) | S RN
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Criteria: Fee Schedule (25%)
$1,811,160.00

Score 87
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Criteria: Addjtional Resources }20 %) '
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Criteria; Projegt Approach (15%)
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Score 3

(0-100)

Criterig: Similar Project Experience (15%)
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TELEPHONE IN' TERVIE ws .

. RFP-4532-09/DRR ~ Construction Management Services for the Seminole County Reg:onal Water
Treatment Facility at Yankee Lake ‘

SUBMITTAL COMPANY NAME: Jacobs Project Management Co.

QUALIF!CATION COMMITTEE MEMBER /’&PJE

Describe strengths, weaknesses and éeflciencles to support your assessment

Criteria: Personnel / Project Team {25%)
C@MW‘(/’"CQ 7%#/? 5 /f"’t"\z-

PE  Cm e 2 Omi'n 0% aa ot

2 et ol mmwﬂé/,/ P roaess

O ers @ cq )

Score Z

T {O- 100)
Criteria: Fee Schedule (25%)
$2,137,020.00
Score _f3__ ...
_ (0-100)
Criteria; Additional Resources (20%) |
_ 0% megavlady I I28F &
Score =7 ?0
{0-100)

' Cr:tena Pro;ect Approach (15%)

Score g 2
: {0-100)
Criteria: S%m:iar Project Experience (1 5%)
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Total Score g LL ’ Rank ;
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TELEPHONE INTERVIEWS -

RFP-4532-09/DRR — Construction Management Services for the Semmole County Reglonal Water I

Treatment Facility at Yankee Lake:
SUBMITTAL COMPANY NAME Parsons Water & Infrastructure lnc

QUALIFICATION COMMITTEE MEMBER: 7‘/@/?7’5

Descrlbe strengths, weaknesses and deflclenc;es fo support your assessment

. Criteria; Personnel / Project Team.(25%), ,
00% P s { D/{r_g oc/:awo aGesred
Sriag le Point o f Contar £ fexanl F‘t’s.:parcef
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o e?s

Score ?0
S {0~ ‘EDO)
Criteria: Fee Scheduie (256%) S
$1,897,100.00 _
Score 83
(0-100)
Criferia: Additional Resources (20%
Ao o0ddhvs e/ Stedt /D{\/Md gg)é%cprfes noao/aé Aong”

Ssore m_%/qj o

(0-100)

Criteria: Project Approach (15%) I R R .
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{0-100)
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O( s SR v : '
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‘ 'TELEPHONE INTERVIEWS .
RFP-4532-09/DRR -~ Construction Management Services for the Semiriole County Reg.-onal Water -
Treatment Facility at Yankee Lake ,
SUBMITTAL COMPAN\’ NAME: Reiss Engmeermg Inc

_ QUALIFICATION COMMITTEE MEMBER: _ 7—/ RIE

Describe strengths weaknesses and defumenc:es to support your assessment.

Criterfa: Personnei I Pro_lect Team (25%}
3 ﬁdm’n /ao%

. —'—%own‘ Ga‘;%/ : Waffs: Guﬁ('/ﬂ-“{f ‘,

Scors _OLS//

- | (0-100). - *
Criteria: Fee Schedule (25%). .
$1.570,010.00
~Score _100_- ...
{0-100)

Criteria: Additional Resources (20%)
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Criteria: Project Approach (15%)

' T : Score EB

{0-100)

Criteria: Similar Project Experience (15%) ' ‘
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR - Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake
SUBMITTAL COMPANY NAME: AECOM

QUALIFICATION COMMITTEE MEMBER: __ Giany  [ucts / L

Describe strengths, weaknesses and deficiencies to support your assessment.

Criteria: Personnel / Project Team {25%) » _ A
100 Y45 pl JEXfEE 15 € 0% A1ecos 2% il Loy
HAav)  wllefid P06 fiThie o/  Numffzoel [edDniel$
Lo T pProivici AT Onft  Sfehe Ao .

Score D3
{0-100)
Criteria: Fee Schedule {25%)
$1.811,160.00
Score _87
(0-100)

Criteria: Additional Resources (20%) - '
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Criteria: Project Approach (15%) : )
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR ~ Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake
SUBMITTAL COMPANY NAME: Jacobs Project Management Co.

QUALIFICATION COMMITTEE MEMBER: _ (oary /? udé/’/ﬂh

Describe strengths, weaknesses and deficiencies to support your assessment.

Criteria: Personnel / Project Team {25%) _ .
(0Cal _1rpam / manguimmanwT [ Aecadss [ T wSEmaY wirdted Wi
Pacibines Al H1S (g2
Con +_Alm Fuppd # Clvr) Lwipicys  J00% of 7im/ii, .
WoRKne w T Aecantys AT pPRIESACT. NeT Suls 1= THEY A watrhie R1ECGTRE.
PRV P 70 fayi 1aviiver] gv A pizbU AR Ay peenmi @//0,‘4314«,%;/,9@/‘. Y

core
(0-100)
Criteria: Fee Schedule (25%)
$2,137,020.00
Score 73
(0-100)

Criteria: Additional Resources (20%) N
Lot AT RS A BRARBLLBEE  onwly /gl 40Uk,
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR ~ Constiruction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR —~ Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake

SUBMITTAL COMPANY NAME: Reiss Engineering Inc
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR — Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake
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TELEPHONE INTERVIEWS
REP-4532.09/DRR — Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake

SUBMITTAL COMPANY NAME: Jacobs Project Management Co.

QUALIFICATION COMMITTEE MEMBER: __ o) H[‘ INTEL
Describe strengths, weaknesses and deficiencies to support your assessment.

- Criteria: Personnel [ Project Team (25%) (fj—wm{ ) )
Q_M Locet T |RESOUACES __ INSPELTINS Tpzam TH LD 78 RTVTES
\SA:IA }‘ COSTELLION [P Aag ¢ #omual 7 12 Cvre 0024 —
%w :
DA

kibe OFF M7t e PEDI TR — ’DOC, CON g
M'ﬁ‘hf?’ MTE QAW&/WD"% - TROEFERZ. ON 'WPA»@,A}; o EVEELLADES

Dive P- Wik pets) 4 18sues Score __ 40
T e ey ROE (0-100)

Criteria: Fee Schedule {25%)
$2,137.020.00

Score 73
{0-100)

rrtena Additional Resources (20%)

ch\b Fopao — 106 MATNITUOE P890 Appiznim
Az Ngpen

Score  (» O
(0-100)

Criteria; Project Approach (15"?)
@wg« P-. utnnzze ( Lrvse wivee )
‘ ~ 2) TULBIDTY 18 LIV — Piue Devive

3 Streurs T FRE WETLADS wiheds
5) WIeen 1K W AVDS,

Score (9%
(0-100)

Criteria: Similar Project Experience (15%)
&jiumy TIMPE Ay — foiFd  — OPTwhemt, — Werse Quaurmy

S EHS UM AT ANS
ErViRINMENTI. peedil i MINITTR (N G

ADVANLE CTogd v Pldainiiniin
%"H vG Score é 0
e _ {0-100)
3 y 7
Total Score/f[ ’54 Rank LIL

(0-100)



TELEPHONE INTERVIEWS
RFP-4532-09/DRR — Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake

SUBMITTAL COMPANY NAME: Parsons Watef & Infrastructure Inc.
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR — Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake

SUBMITTAL COMPANY NAME: Reiss Engineering Inc

QUALIFICATION COMMITTEE MEMBER: __ uﬁm}/ (] JNTEE.
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR — Construction Management Services for the Seminole County Regional Water
Treatment Facility at Yankee Lake

SUBMITTAL COMPANY NAME: Reiss Engineering Inc .
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TELEPHONE INTERVIEWS
RFP-4532-09/DRR — Construction Management Services for the Seminole County Regional Water
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RFP-4532-09/DRR - Consfruction Management Services for the Seminole County Regilonal Water
Treatment Facility at Yankee Lake
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CONSTRUCTION MANAGEMENT SERVICES AGREEMENT
SEMINOLE COUNTY REGIONAL WATER TREATMENT FACILITY AT YANKEE LAKE
(RFP-4532~09/DRR)

THIS AGREEMENT is made and entered into this day of

., 20 ., by and between REISS ENGINEERING, INC., duly
authorized to conduct business in the State of Florida, whose address is
12001 Research Parkway, Suite 228, Orlando, Florida 32826, hereinafter
called "PROJECT CONSTRUCTION MANAGER (“PCM”)" and SEMINOLE COUNTY, a
political subdivision of the State of Florida, whose address is Seminole
County Services Building, 1101 East First Street, Sanford, Florida
32771, hereinafter called "COUNTY".

WITNESSETH:

WHEREAS, COUNTY desires to retain the services of a competent and
qualified CONSTRUCTION MANAGER to provide Construction Management
services for the Regional Water Treatment Facility at Yankee Lake in
Seminole County; and .

N SN

WHEREAS, COUNTY has request%%;%ég received expressions of interest
for the retention of services of cggsultants; and

WHEREAS, CONSTRUCTION MANAGER is competent and qualified to
furnish construction management services for the Regilonal Water
Treatment Facility at Yankee Lake o COUNTY and desires to provide
professional services according to the terms and conditions stated
herein,

NOW, THEREFORE, in consideration of the mutual understandings and
covenants set forth herein, COUNTY and CONSTRUCTION MANAGER agree as
follows:

SECTION 1. SERVICES.

{a) COUNTY does hereby retain CONSTRUCTION MANAGER to furnish
professional services and perform those tasks as further described in
the Scope of Services attached hereto as Exhibit A and made a part

hereof. Reguired services shall be specifically enumerated, described,

Regional Water Treatment Facility at Yankee Lake
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and depicted in the Work Orders authorizing performance of the specific
project, task, or study. CONSTRUCTION MANAGER shall also be bound by
all requirements as contained in the solicitation package and all
addenda thereto. This Agreement standing alone does not authorize the
performance of any work or require COUNTY to place any orders for work.
{b) CONSTRUCTION MANAGER may utilize labor categories that are
not included in the fee proposal for each Work Orxder, but that have been
approved in the Master Agreement. If a substitution is necessary, the
work shall be completed within the approved Time Basis (Not-To-Exceed or
Limitation of Funds) Work Order Amount, and in no event shall the Work
Order Amount be modified as a result of any changes in labor categories.
CONSTRUCTION MANAGER shall submit a written reguesgt to the County’'s
Project Manager for approval of any substitution prior to the
utilization of any labor category for service, and the County Project
Manager’'s approval of any substitution must take place prior to

3
St ST

submission of the invoice. Anxﬁ?ﬁﬁ%pved labor category substitution
o e

i

shall be based on the prevailing lagbr categories and their associated
hourly rates established in the Master Agreement that are in effect on
the date of the County’s approval for any substitution.

SECTION 2. TERM. This Agreemeni shall take effect on the date of
its execution by COUNTY and shall run until thirty (30} days after the
COUNTY’s Final Acceptance of the Yankee Lake Treatment Facility
construction project. Expiration of the term of this Agreement shall
have no effect upon Work Orders issued pursuant to this Agreement and
prior to the expiration date, Obligations entered therein by both
parties shall remain in effect until completion of the work authorized
by the Work Order.

SECTION 3. AUTHORIZATION FOR SERVICES. Authorization for
performance of professionalsservices by CONSTRUCTION MANAGER under this

Agreement shall be in the form of written Work Orders issued and

Regional Water Treatment Facility at Yankee Lake
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executed by COUNTY and signed by CONSTRUCTION MANAGER. A sample Work
Order is attached hereto as Exhibit B. FHach Work Order shall describe
the services reguired, state the dates for commencement and completion
of work, and establish the amount and method of payment. The Work
Orders will be issued under and shall incorporate the terms of this
Agreement. COUNTY makes no covenant or promise as to the number of
available projects or that CONSTRUCTION MANAGER will perform any project
for COUNTY during the life of this Agreement. COUNTY reserves the right
to contract with other parties for the services contemplated by this
Agreement when it is determined by COUNTY to be in the best interest of
COUNTY to do so.

SECTION 4. TIME FOR COMPLETION. The services to be rendered by
CONSTRUCTION MANAGER shall be commenced as specified in such Work Orders
as may be issued hereunder and shall be completed within the time

specified therein.

SECTION 5. COUNTY agrees Lo compensate

Lganed o

CONSTRUCTION MANAGCER for the professional services called for under this

Agreement on either a "Fixed Fee Basgis” or on a "Time Basig Method".
The CONSTRUCTION MANAGER shall be compensated in accordance with the
rate schedule attached as Exhibkbit ¢, which includes all reimbursable
expénses. The CONSTRUCTION MANAGER shall alsc be required to execute
the Truth in Negotiations certificate attached hereto as Exhibkit D.

SECTION 6. REIMBURSABLE EXPENSES.

(&) If a Work Order is 1issued on a Time Basis Method, then
reimbursable expenses are in addition to the hourly rates. Reimbursable
expenses are subject to the applicable "Not-to-Exceed® or "Limitation of
Funds" amount set forth in the Work Order. Reimbursable expenses may
include actual expenditures made by CONTRACTOR, his emplovees or his

professional associates in the interest of the Project for the expenses

listed in the following paragraphs:
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{1} Travel expenses in connection with the Project based on
Sections 112.061(7) and (8), Florida Statutes, or its successor, and
subject to the limitation listed below; long distance calls and
telegrams; and fees paid for securing approval of authorities having
jurisdiction over the Project. Reimbursement for meals, travel, vehicle
mileage, tolls, and parking shall not apply to local employees of
CONTRACTOR.

A Reimbursement for mileage shall be at the rate
allowable by the Federal Internal Revenue Services. Relmbursement for
local mileage, defined as within a fifty (50) mile radius of the job
gite, is not allowed.

B. Car rental reimbursement is limited to compact
cars for up to two (2) occupants and intermediate cars for more than two
occupants.

C. Reimbursement for lodging shall be at $75.00 or

L AN ,
the actual expenseg for lodging @ngf\non—resort”—type hotel located in

‘‘‘‘‘‘‘‘‘‘ 3
R

Semincle County, Florida.
D. Meals shall not exceed:
1. Breakfast:
$6.00 without receipts
$10.00 with receipts;
2. Lunch:
$11.00 without recelipts
$13.00 with receipts;
3. Dinner:
$19.00 without receipts
827.00 with receipts.
B. Reimburgement for airfare shall be based on cocach

rates.
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{(2) Expense of reproduction, postage, and handling of
drawings and specifications are authorized at actual cost only.
(3) 1f authorized in writing in advance by COUNTY, the cost
of other expenditures made by CONTRACTOR in the interest of the Project.
() Any reimbursable expenses under this Agreement shall be
supported by a source document, such as a recelpt or invoice, with the
employee’'s name, project name, and brief explanation of the expense.
All reimbursable expenses shall be itemized on the invoices.
(c} All reimbursable expenses must be allowable, allocable to the
contract, and reasonable, ag solely determined by COUNTY.
SECTION 7. PAYMENT AND BILLING.
(a) if the Scope of Services reguired to be performed by a Work
Order is clearly defined, the Work Order shall be issued on a Fixed Fee
Basis. CONSTRUCTICON MANAGER shall perform all work required by the Work
Order, but in no event shall CONSTRUCTION MANAGER be paid more than the

negotiated Fixed Fee amount state N\

{(b) If the Scope of Services 1is not clearly defined, the Work
Order may be issued on a Time Basis Method and contain a Not-to Exceed
amount. If a Not-to-Exceed amount is provided, CONSTRUCTION MANAGER
shall perform all work required by the Work Order, but in no event shall
CONSTRUCTION MANAGER be pald more than the Not-to-Exceed amount
specified in the applicable Work Order.

(c) If the Scope of Services 1s not clearly defined, the Work
Order may be issued on a Time Basis Method and contain a Limitation of
Funds amount. CONSTRUCTION MANAGER is not authorized to exceed that
amount without the prior written approval cf COUNTY. Said approval, if
given by COUNTY, shall indicate a new Limitation of Funds amocunt.
CONSTRUCTICN MANAGER shall advise COUNTY whenever CONSTRUCTION MANAGER
has incurred expenses on any Work OQOrder that equals or exceeds eighty

percent (80%) of the Limitation of Funds amount.
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(d)y PFor Work Orders issued on a Fixed Fee Basis, CONSTRUCTION
MANAGER may invoice the amount due based on the percentage of total Work
Order services actually performed and completed, but in no event shall
the invoice amount exceed a percentage of the Fixed Fee amount equal to
a percentage of the total services actually completed. COUNTY shall pay
CONSTRUCTION MANAGER ninety percent (90%) of the approved amount on Work
Orders ONE HUNDRED THOUSAND AND NO/100 DOLLARS ($100,000.00) and over in
value and one hundred percent (100%) of the approved amount on Work
Orders under ONE HUNDRED THOUSAND AND NO/100 DOLLARS ($100,000.00) in
value issued on a Fixed Fee Basis.

(e} For Work Orders issued on a Time Basis Method with a Not-to-
Exceed amount, CONSTRUCTION MANAGER may invoice the amount due for
actual work hours performed, but in no event shall the invoice amount
exceed a percentage of the Not-to-Exceed amount egual to a percentage of
the total serviceg actually completed, COUNTY shall pay CONSTRUCTION

N

MANAGER ninety percent (90%) of thel

7
=

Jproved amount on Work Orders ONE
HUNDRED THOUSAND AND NO/100 DOLLARS ($100,000.00) and over in wvalue
igsued on a Time Basis Method with a Not-to-Exceed amount and one
hundred percent (100%) on Work Orders under ONE HUNDRED THQUSAND AND
NO/100 DOLLARS ($100,000.00) in wvalue.

(£) Fach Work OQOrder ONE HUNDRED THOUSAND AND NO/100 DOLLARS
($100,000.00) and over in wvalue issued on a Fixed Fee Basis or Time
Basis Method with a Not-~to-Exceed amount shall be treated separately for
retainage purposes. If COUNTY determines that work is substantially
complete and the amount retained is considered to be in excess, COUNTY
may, at its sole and absolute discretion, release the retainage or any
portion thereof.

{g) For Work Orders issued on a Time Basis Method with a

Limitation of Funds amcunt, CONSTRUCTION MANAGER may invoice the amount

due for services actually performed and completed. COUNTY sghall pay
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CONSTRUCTION MANAGER one hundred percent (100%) of the approved amcunt
on Work Orders issued on a Time Basis Method with a Limitation of Funds
amount.

{h) Payments shall be made by COUNTY to CONSTRUCTION MANAGER when
requested as work progresses for services furnished, but not more than
once monthly. Fach Work Order shall be invoiced separately. At the
close of each calendar month, CONSTRUCTION WMANAGER shall render to
COUNTY a properly dated itemized invoice describing any services
rendered, the cost of the services, the name and address of CONSTRUCTION
MANAGER, Work Order Number, Contract Number, and all other information
required by this Agreement.

The original invoice and one (1) copy shall be sent to:

Director of County Finance

Seminole County Board of County Commissioners

Post Office Box 8080

Sanford, Filorida 32772

Two (2) copies of the invoic%wéhgll be sent to:

Environmental Services %}§V 

500 W. Lake Mary Boulevard
Sanford, Florida 32773

(1) Payment sghall be made after review and approval by COUNTY
within thirty (30) davs of receipt of a proper invoice from CONSTRUCTION
MANAGER.

SECTION 8. GENERAL TERMS OF PAYMENT AND BILLING.

{a) Upon satisfactory completion of work reguired hereunder and
upon acceptance of the work by COUNTY, CONSTRUCTICN MANAGER may invoice
COUNTY for the full amount of compensation provided for under the terms
of this Agreement including any retalinage and less any amount already
paid by COUNTY. COUNTY shall pay CONSTRUCTION MANAGER within thirty
{30} days of receipt of proper inveoice.

{b) COUNTY may perform or have performed an audit of the records

of CONSTRUCTION MANAGER after final payment to support final payment
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hereunder. This audit would be performed at a time mutually agreeable
to CONSTRUCTION MANAGER and COUNTY subsequent to the close of the final
fiscal period in which the last work is performed. Total compensation
to CONSTRUCTION MANAGER may be determined subsequent to an audit as
provided for in subsections (b) and (¢) of this Section, and the total
compensation so determined shall be used to calculate final payment to
CONSTRUCTION MANAGER. Conduct of this audit shall not delay £final
payment as provided by subsection {a) of this Section.

{c) In addition to the above, if federal funds are used for any
work under the Agreement, the Department of Housing and Urban
Development, the Comptroller General of the United States, or any of
their duly authorized representatives shall have access to any books,
documents, papers, and records of CONSTRUCTION MANAGER which are
directly pertinent to work performed under this Agreement for purposes

of making audit, examination, excerpts, and transcriptions.

i

() CONSTRUCTION MANAGER aé%&%é&to maintain all boocks, documents,

papers, accounting records, and other evidence pertaining to work
performed under this Agreement in such a manner as will readily conform
to the terms of this Agreement and to make such materials available at
CONSTRUCTION MANAGER's office at all reasonable times during the
Agreement period and for five (5) vears from the date of final payment
under the contract for audit or inspection as provided for in
subsections (b) and (¢) of this Section.

{e) In the event any audit or inspection conducted after final
payment, but within the period provided in paragraph (d} of this
Secgtion, reveals any overpayment by COUNTY under the terms of the
Agreement, CONSTRUCTION MANAGER shall refund such overpayment to COUNTY

within thirty (30) days of notice by COUNTY.
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SECTION 9. RESPONSIBILITIES OF CONSTRUCTION MANAGER.

{a) CONSTRUCTION MANAGER shall be respornsible for the
professional quality, technical accuracy, competence, methodology,
accuracy, and the coordination of all of the following which are listed
for illustration purposes and not as a limitation: documents, analysis,
reports, data, plans, plats, maps, surveys, specifications, and any and
all other services of whatever type or nature furnished by CONSTRUCTION
MANAGER under this Agreement. CONSTRUCTION MANAGER shall, without
additional compensation, correct or revise any errors or deficiencies in
his plans, analysis, data, reports, designs, drawings, specifications,
and any and all other services of whatever type or nature.

{b) Neither COUNTY's review, approval, or acceptance of, nor
payment for, any of the services required shall be construed to operate

as a waiver of any rights under this Agreement nor of any cause of

action arising out of the performance of this Agreement; and

[ A

%yays remain liable to COUNTY in

g, o

it
accordance with applicable law for any and all damages to COUNTY caused

CONSTRUCTION MANAGER shall be ar

ey

by CONSTRUCTION MANAGER's negligent or wrongful performance of any of
the services furnished under this Agreement.

SECTION 10. OWNERSHIP OF DOCUMENTS. All deliverable analysis,
reference data, s=survey data, plang, and reports or any other form of
written instrument or document that may result from CONSTRUCTION
MANAGER's services or have been created during the course of
CONSTRUCTION MANAGER's performance under this Agreement shall become the
property of COUNTY after final payvment is made to CONSTRUCTION MANAGER.

SECTION 11. TERMINATION.

{a) COUNTY may, by written notice to CONSTRUCTION MANAGER,
terminate this Agreement or any Work Order issued hereunder, in whole or
in part, at any time, either for COUNTY's convenlence or because of the

failure of CONSTRUCTION MANAGER to fulfill its Agreement obligations.
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Upon receipt of.such notice, CONSTRUCTION MANAGER shall:

(1) immediately discontinue all szervices affected unless
the notice directs otherwige; and

{2) deliver to COUNTY all data, drawings, specifications,
reports, estimates, summaries, and any and all such other informationm
and materials of whatever type or nature as may have been accumulated by
CONSTRUCTION MANAGER in performing this Agreement, whether completed or
in process.

{b) If the termination is for the convenience of COUNTY,
CONSTRUCTION MANAGER shall be paid compensation for services performed
to the date of termination. If this Agreement calls for the payment
based on a Fixed Fee amount, CONSTRUCTION MANAGER shall be paid no more
than a percentage of the Fixed Fee amount equivalent to the percentage
of the completion of work, as determined solely and conclusively by
COUNTY, contemplated by this Agreement.

s L

{e) If the termination i§£§%%§i toe the failure of CONSTRUCTION
MANAGER to fulfill its Agreement ggﬁléations, COUNTY may take over the
work ‘and prosecute the same to completion by other Agreements or
otherwise. In sguch case, CONSTRUCTICN MANAGER shall be liable to COUNTY
for all reascnable additional costs occasioned to COUNTY thereby.
CONSTRUCTION MANAGER shall not be liable for such additional costs if
the failure to perform the Agreement arises without any fault or
negligence of CONSTRUCTION MANAGER; provided, however, that CONSTRUCTION
MANAGER shall be responsible and liable £for the acticng of its
subcontractors, agents, emplovees, and persons and entities of a similar
type or nature. Such causes may include acts of God or of the public
enemy, acts of COUNTY in its sovereign or contractual capacity, fires,
floods, epidemics, gquarantine restrictionsg, strikes, freight embargces,
and unusually severe weather; but, in every case, the failure to perform

must be beyond the contrel and without any fault or negligence of
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CONSTRUCTION MANAGER.

(d) If after notice of termination for failure to fulfill its
Agreement obligations it ig determined that CONSTRUCTION MANAGER had not
so failled, the termination shall be conclusively deemed to have been
effected for the convenience of COUNTY. In such event, adjustment in
the Agreement price shall be made as provided in subsection (b) of this
Section.

(e) The rights and remedies of COUNTY provided for in this
Section are in addition and supplemental to any and all other rights and
remedies provided by law or under this Agreement.

SECTION 12. ACGREEMENT AND WORKX ORDER IN CONFLICT. Whenever the
terms of this Agreement conflict with any Work Order issued pursuant to
it, the Agreement shall prevail.

SECTION 13. EQUAL OPPORTUNITY EMPLOYMENT. CONSPTRUCTION MANAGER

agrees that it will not discriminate against any employee or applicant

greement because of race, color,
religion, sex, age, disability, or national origin and will take steps

to ensure that applicants are employed, and employees are treated during

employment, without regard to race, color, religion, sex, age,
disability, or national origin. This provision shall include, but not
be limited teo, the following: employment; upgrading, demotion or

transfer; recruitment advertising; layoff or termination; rates of pay
or other forms of compensation; and selection for training, including
apprenticeship.

SECTION 14. NO CONTINGENT FEES. CONSTRUCTION MANAGER warrants
that it has not employed or retained any company or person, other than a
bona fide employee working solely for CONSTRUCTION MANAGER, to solicit
or secure this Agreement and that it has not paid or agreed to pay any
person, company, corporaticn, individual, or firm, other than a bona

fide employee working solely for CONSTRUCTION MANAGER, any fee,
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commission, percentage, gift, or other consideration contingent upon or
resulting from award or making of this Agreement. For the breach or
violation of this provision, COUNTY shall have the right to terminate
the Agreement at its sole discretion, without liability and to deduct
from the Agreement price, or otherwise recover, the full amount of such
fee, commission, percentage, gift, or comnsideration.

SECTION 15. CONFLICT OF INTEREST.

{a) CONSTRUCTION MANAGER agrees that it will not contract for or
accept employment for the performance of any work or service with any
individual, business, corporation, or government unit that would create
a conflict of interest in the performance of its obligations pursuant to
thig Agreement with COUNTY.

(b) CONSTRUCTION MANAGER agrees that it will neither take any
action nor engage in any conduct that would cause any COUNTY employee to
viclate the provisions of Chapter 112, Florida Statutes, relating to

ethics in government.

{c) In the event that CONSTRUCTION MANAGER causes Or in any way
promotes or encourages a COUNTY officer, employee, or agent to violate
Chapter 112, Florida Statutes, COUNTY shall have the right to terminate
this Agreement.

SECTION 16. ASSIGNMENT. This Agreement, or any interest herein,
shall not be assigned, transferred, or otherwise encumbered, under any
circumstances, by the parties hereto without prior written consent of
the other party and in such cases only by a document of equal dignity
herewith.

SECTION 17. SUBCONTRACTORS. In the event that CONSTRUCTION
MANAGER, during the course of the work under this Agreement, requires
the services of any subcoentractors or other professional associates in
connection with services covered by this Agreement, CONSTRUCTION MANAGER

must first secure the prior express written approval of COUNTY. If
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gubcontractors or other professional associates are reguired in
connection with the services covered by this Agreement, CONSTRUCTION
MANAGER  shall remalin fully responsible for the services of
subcontractors or other professional associates.

SECTION 18. INDEMNIFICATION OF COUNTY. CONSTRUCTION MANAGER
agrees to hold harmless, replace, and indemnify  COUNTY, its
commissioners, officers, employees, and agents against any and all
claim, Jlosses, damages or lawsults for damages, arising from the
negligent, reckless, oxr intentionally wrongful provision of services
hereunder by CONSTRUCTION MANAGER, whether caused by CONSTRUCTION
MANAGER or otherwise.

SECTION 19. INSURANCE.

{a}) GENERAL. CONSTRUCTION MANAGER shall at its own cost procure
the insurance reguired under this Section.

(1) CONSTRUCTION MANAGER shall furnish COUNTY with a

L

Ebauthorized representative of the

insurer evidencing the insurance reqﬁired by this Section (Profegsional
Liability, Workers' Compensation/Emplover's Liability and Commercial
General Liability). COUNTY, its officials, officers, and employees
shall be named additional insured under the Commercial General Liability
policy. The Certificate of Insurance shall provide that COUNTY shall be
given not less than_ thirty (30} days written notice prior tc the
cancellation or restriction of coverage. Until such time as the
ingurance is no longer reguired to be maintained by CONSTRUCTION
MANAGER, CONSTRUCTION MANAGER shall provide COUNTY with a renewal or
replacement Certificate of Insurance not less than thirty (30) days
before expiration or replacement of the insurance for which a previous
certificate has been provided.

{2) The Certificate shall contain a statement that it is

being provided in accordance with the Agreement and that the insurance
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ig in full compliance with the requirements of the Agreement. In lieu
of the statement on the Certificate, CONSTRUCTION MANAGER shall ({at the
option of COUNTY) submit a sworn notarized statement from an authorized
representative of the insurer that the Certificate is being provided in
accordance with the Agreement and that the insurance is in full
compliance with the reguirements of the Agreement. The Certificate
shall have this Agreement number clearly marked on its face.

(3} In addition to providing the Certificate of Insurance,
if required by COUNTY, CONSTRUCTION MANAGER shall, within thirty (30)
days after receipt of the request, provide COUNTY with a certified copy
of esach of the policies of insurance providing the coverage reguired by
this Section.

(4) Neither approval by COUNTY nor failure to disapprove
the insurance furnished by a CONSTRUCTION MANAGER shall relieve
CONSTRUCTION MANAGER of its full rgsponsibility for performance of any
obligation including CONSTRUCTIO%?%&%@GER’S indemnification of COUNTY
under this Agreement.

(b) INSURANCE COMPANY REQUIREMENTS. Insurance companies

providing the insurance under this Agreement must meet the following
requirements:

(1) Companies issuing policies {other than  Workers'
Compensation) must be authorized to conduct business in the State of
Florida and prove same by maintaining Certificates of Authority issued
to the companies by the Department of Insurance of the State of Florida.

Poticies for Workers® Compensatilon may be issued by companies
authorized as a group self-insurer by Section 624.4621, TFlorida
Statutes.

{2} In addition, such companies other than those authorized

by Section 624.4621, Florida Statutes, shall have and maintain a Best's

Rating of "A~" or better and a Financial Size Category of *VII'" or
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better according to A.M. Best Company.

{3} If during the period which an insurance company is
providing the insurance coverage required by this Agreement, an
insurance company shall: (i) lose its Certificate of Authority; (ii) no
longer comply with Section 624.4621, Florida Statutes; or (iii) fail to
maintain the reguisite Best's Rating and Financial Size Category,
CONSTRUCTION MANAGER shall, ag soon as CONSTRUCTION MANAGER has
knowledge of any such circumstance, immediately notify COUNTY and
immediately replace the insurance coverage provided by the insurance
company with a different insurance company meeting the reguirements of
this Agreement. Until such time as CONSTRUCTION MANAGER has replaced
the unacceptable insurer with an insurer acceptable to COUNTY,
CONSTRUCTION MANAGER shall be deemed to be in default of this Agreement.

() SPECIFICATIONS. Without limiting any of the other

obligations or liability of CONSTRUCTION MANAGER, CONSTRUCTION MANAGER
e

FIA
shall, at its socle expense, procuf%

AT ]
ey

maintain, and keep in force amounts

o

and types of insurance conforming to the minimum reguirements set forth
in this subsection. Except as othgrwise specified in the Agreement, the
insurance shall become effective prior to the commencement of work by
CONSTRUCTION MANAGER and shall be maintained in force wuntil the
Agreement completion date. The amounts and types of insurance shall
conform to the following minimum requirements.

{1} Workers' Compensation/Emplover's Liability.

(A) CONSTRUCTICN MANAGER’s insurance shall cover
CONSTRUCTION MANAGER for liability which would be covered by the latest
edition of the standard Workers' Compensation Policy as filed for use in
Florida by the National Council on Compensation Insurance, without
restrictive endorsements. CONSTRUCTION MANAGER will also be responsible
for procuring proper proof of coverage from its subcontractors of every

tier for liability which is a result of a Workers' Compensation injury
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to the subcontractor’s employees. The minimum required limits to be
provided by both CONSTRUCTION MANAGER and its subcontractors are
outlined in subsection (c¢) below. In addition to coverage for the
Florida Workers' Compensation Act, where appropriate, coverage 1s to be
included for the United States Longshoremen and Harbor Workers'
Compensation Act, Federal Employers' Liability Act, and any other
applicable federal or state law.

{B) Subject to the restrictions of coverage found in
the standard Workers' Compensation Policy, there shall be no maximum
limit on the amount of coverage for liability imposed by the Florida
Workers' Compensation Act, the United States Longshoremen's and Harbor
Workers' Compensation Act, or any other coverage customarily insured
under Part One of the standard Workers® Compensation Policy.

{C} The minimum amount of coverage under Part Two of
the standard Workers' Compensation Pplicy shall be:

$ 500,000.00 A }K(Each Accident)

$1,000,000.00 ; (Disease-Policy Limit)
S 500,000.00 {(Disease~Each Emplovee)

(2} Commercial General Liability.

(A) CONSTRUCTION MANAGER's insurance shall cover
CONSTRUCTION MANAGER for those sources of liability which would be
covered by the latest edition of the standard Commercial General
Liability Coverage Form (ISC Form CG 00 01) as filed for use in the
State of Florida by the Insurance Services Office, without the
attachment of restrictive endorsements other than the elimination of
Coverage C, Medical Payment, and the elimination of coverage for Fire
Damage Legal Liability.

{B} The minimum limits to be maintained by
CONSTRUCTION MANAGER (inclusive of any amounts provided by an Umbrella

or Excess policy) shall be as follows:
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LIMITS

General Aggregate Three {(3) Times the
Fach-Occurrence Limit

Personal & Advertising $1,000,000.00
Tnjury Limit

Each Occurrence Limit $1,000,000.00

(3) Professional Liability Insurance. CONSTRUCTION MANAGER

shall carry professional liability insurance with limits of not less
than ONE MILLION AND NO/100 POLLARS ($1,000,000.00).

{(d) COVERAGE . The insurance provided by CONSTRUCTION MANAGER
pursuant to this Agreement shall apply on a primary basis, and any other
insurance or self-insurance maintained by COUNTY or COUNTY's officlale,
officers, or employees shall be in excess of and not contributing to the
insurance provided by or on behalf of CONSTRUCTION MANAGER.

{2} OCCURRENCE BASIS. The Workers' Compensation Policy and the

Commercial General Liability reguired by this Agreement shall be

st T

POl )
rovided on an occurrence rather! /than a claims-made basis. The
g vw..

Professiocnal Liability insurance policy must be on an occurrence basis
or claims-made basis. If a claims-made basis, the coverage must respond
to all claims reported within three (3) years following the period for
which coverage is required and which would have been covered had the
coverage been on an occurrence basis.

(£} OBLIGATIONS. Compliance with the foregolng insurance
requirements shall not relieve CONSTRUCTION MANAGER, its employees, or
its agents of liability from any cbligation under a Section or any other
portions of this Agreement.

SECTION 20. DISPUTE RESOLUTION.

(a) In the event of a dispute related to any performance or
payment obligation arising under this Agreement, the parties agree to
exhaust COUNTY dispute resolution procedures prior to filing suit or

otherwise pursuing legal remedies. COUNTY dispute resolution procedures
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for proper invoice and payment disputes are set forth in Section 22.15,
"Prompt Payment Procedures,” Seminole County Administrative Code.
Contract claims include all controversies, except disputes addressed by
the “Prompt Payment Procedures,” arising under this Agreement within the
dispute resolution procedures set forth in Section 8.1539, “Contract
Claims,” Seminole County Administrative Code.

(b)Y CONSTRUCTION MANAGER agrees that it will file no suit or
otherwise pursue legal remedies based on facts or evidentiary materials
that were not presented for consideration in COUNTY dispute resolution
procedures set forth in subsection (a) above of which CONSTRUCTION
MANAGER had knowledge and failed to present during COUNTY dispute
resclution procedures.

{c) In the event that COUNTY dispute resclution procedures are
exhausted and a suit is filed or legal remedies are otherwise pursued,
the parties shall exercise best efforts to resolve disputes through

N & S

R . A S
voluntary mediation. Mediator fﬁ%%éqtlon, and the procedures to be

Tk
[ ceiivec iy

employed in veoluntary mediation shall be mutually acceptable to the
parties. Costs of voluntary mediation shall be shared equally among the
parties participating in the mediation.

SECTION 21l. REPRESENTATIVES OF COUNTY AND CONSTRUCTION MANAGER.

{a) It is recognized that gquestions in the day-to-day conduct of
performance pursuant to this Agreement will arise. COUNTY, upon regquest
by CONSTRUCTION MANAGER, shall designate in writing and shall advise
CONSTRUCTION MANAGER in writing of one (1) or more of its employees to
whom all communications pertaining to the day-to-day conduct of this
Agreement shall be addressed. The designated representative shall have
the authority to transmit instructions, receive information, and
interpret and define COUNTY's policy and decisions pertinent to the work

covered by this Agreement.

Regicnal Water Treatment Facillity at Yankee Lake
REFP-4532~08/DRR
Page 18 of 21



(b} CONSTRUCTION MANAGER shall at all times dJduring the normal
work week designate or appoint one or more representatives of
CONSTRUCTION MANAGER who are authorized to act on behalf of and bind
CONSTRUCTION MANAGER regarding all matters involving the conduct of the
performance pursuant to this Agreement and shall keep CCUNTY continually
and effectively advised of such designation.

SECTION 22. ALL: PRIOR ACGREEMENTS SUPERSEDED. This document
incorporates and includes all prior negotiations, correspondence,
conversations, agreements, or understandings applicable to the matters
contained herein and the parties agree that there are no commitments,
agreeménts, or understandings concerning the subject matter of this
Agreement that are not contained or referred to in this document.
Accordingly, it is agreed that no deviation from the terms hereof sghall
be predicated upon any prior representations or agreements, whether oral

or written.

SECTION 23. MODIFICATEOI}; AMENDMENTS OR ALTERATIONS. No
modification, amendment, -or alte?ation in the terms or conditions
contained herein shall be effective unless contained in a written
document executed with the same formality and of equal dignity herewith.

SECTTION 24. INDEPENDENT CONTRACTOR. It is agreed that nothing
herein contained is intended or should bhe construed as in any manner
creating or establishing a relationship of co-partners between the
parties or as constituting CONSTRUCTION MANAGER (including its officers,
emplovees, and agents) an agent, representative, or employee of COUNTY
for any purpose, or in any manner, whatsoever. CONSTRUCTION MANAGER is
to be and sghall remain forever an independent contractor with respect to
all services performed under this Agreement.

SECTION 25. EMPLOYEE STATUS. Persons employved by CONSTRUCTION

MANAGER in the performance of services and functions pursuant to this

Agreement shall have no <c¢laim to pension, workers' compensation,

Regional Water Treatment Facility at Yankee Lake
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unemployment compensation, c¢ivil service, or other employee rights or
privileges granted to COUNTY's officers and employees either by
operation of law or by COUNTY.

SECTION 26. SERVICES NOT PROVIDED FOR. No claim for services
furnished by CONSTRUCTION MANAGER not specifically provided for herein
shall be honored by COUNTY.

SECTION 27. PUBLIC RECORDS LAW. CONSTRUCTION MANAGER acknowledges
COUNTY's obligations under Article I, Section 24, Florida Comstitution,
and Chapter 119, Florida Statutes, to release public records to members
of the public upon request. CONSTRUCTION MANAGER acknowledges that
COUNTY ig required to comply with Article I, Section 24, Florida
Constitution, and Chapter 119, Florida Statutes, in the handling of the
materials created under this Agreement and that said statute controls
over the terms of this Agreement.

SECTION 28. COMPLIANCE WITH LAWS AND REGULATIONS. In providing

™ L

T
all services pursuant to this Agﬁeément, CONSTRUCTION MANAGER shall

abide by all statutes, ordinances, rules, and regulations pertaining to
or regulating the provisions of such services, including those now in
effect and hereafter adopted. hny violation of said statutes,
ordinances, rules, or regulations shall constitute a material breach of
this Agreement and shall entitle COUNTY to terminate this Agreement
immediately upon delivery of written notice of termination to
CONSTRUCTION MANAGER.

SECTION 29. NOTICES. Whenever either party desires to give
notice unto the other, it must be given by written notice, sent by
registered or certified United States mail, return receipt reguested,
addressed to the party for whom it i1s intended at the place last
specified. The place for giving of notice shall remain such until it
shall have been changed by written notice in compliance with the

provisions of this Section. For the present, the parties designate the
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following as the respective places for giving of notice, to-wit:

For COUNTY:

Environmental Services

500 W. Lake Mary Boulevard

Sanford, Florida 32773

For CONSTRUCTION MANAGER:

Reiss Engineering, Inc.

12001 Research Parkway, Suite 228

Orlando, Florida 32826

SECTION 30. RIGHTS AT LAW RETAINED. The rights and remedies of
COUNTY, provided for under this Agreement, are in addition and
supplemental to any other rights and remedies provided by law.

TN WITNESS WHEREOF, the parties hereto have made and executed this
Agreement on the date below written for execution by COUNTY.

ATTRST: REISS ENGINEERING, INC.

MARC A. CANNATA, Secretary . C. ROBERT REISS, President

(CORPORATE SEAL)

ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

By :
MARYANNE MORSE BOB DALLARI, Chairman
Clerk to the Board of
County Commissioners of Date:
Seminole County, Florida.
For use and relilance As authorized for execution by
of Seminole County only. the Board of County Commissioners
at their , 20
Approved as to form and regular meeting.

legal sufficiency.

County Attorney

AEC/sjs

6711708

P:\Users\Legal Secretary CSB\Purchasing 2009\Agreements\RFP-4532-09.doc

Attachments:
Exhibit A - Scope of Services
Exhibit B - Sample Work Order
Hxhibit C Rate Schedule
Exhibit D — Truth in Negotiations Certificate
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1.0

1.1
1.1.1

1.1.2

1.2

1.3

Scope of Work for Project Construction Manager

for the Seminole County Regional WTF at Yankee Lake

GENERAL

The Project Construction Manager (PCM) will provide Construction Management
Services (“Services™) as defined below. These Services are based upon the
understanding that the County will contract directly with the construction Contractor
and will be actively involved in the construction process 1o make decisions, provide
recommendations, and perform other actions necessary for the completion of the
construction. They are also based upon the County executing a Contract or plans and
specifications that are consistent with this Agreement, and which provide the requisite

authority for the PCM to fulfill its responsibilities.

Project Management
Work plan

The PCM will develop a general work plan that defines their delivery approach,
staffing, responsibilities, and project deliverables.

Reporting

The PCM will keep the County advised of the progress of the construction. This
includes submitting monthly progress reports to the County and holding periodic
meetings and project status reviews with the County.

Project Management Information System

The PCM shall incorporate use of the County’s CIP Program Management (refer fo
Section 1.3 Document Management System and Procedures) to provide
communication and reporting among the County, PCM, the Design Professional
(CH2M HILL), the Site Manager and the Contractor,

Document Mapagement System and Procedures

The County’s CIP Program Manager has established a system and set of procedures
for managing, tracking and storing all relevant documenis among the Design
Professional (CH2M HILL), Contractor, Sub-Contractor, Programn Manager, and
County during the Construction and Closeout phasges of the project. Program Manager
will, in coordination with the County, maintain hard copy records, suitably organized,
of all relevant documentation.

The Program Manager will work with the PCM to implement procedures for the
Jogging and tracking of all relevant correspondence and documents.  Program
Manager will assist the County in monitoring all outstanding decisions, approvals or
responses required from the County. :



2.0
2.1

2.2

2.3

3.0

SERVICES FOR PROJECT ADMINISTRATION

Safety Management

PCM will manage the health, safety and environmental activities of its staff and the
staff of its subcontractor to achieve compliance with applicable health and safety laws,
permit compliance and state/federal regulations.

PCM will coordinate its health, safety and environmental program with the
responsibilities for health, safety and environmental compliance specified in the plans
and specifications. PCM will coordinate with responsible parties to correct conditions
that do not meet applicable federal, state and local occupational safety and health laws
and regulations. :

The PCM will review the Contractor’s safety plan in accordance with Section 6.14.9
of the construction contract’s Section 00800: General Conditions. PCM will provide
its comments to the County and the Contractor. PCM’s review will be for general
conformance with the plaps and specifications. PCM’s review will not relieve the
Contractor of their responsibility for safety, nor shall it relieve the Contractor from
liability for any incompleteness in the inadequacy of their safety programs.

PCM will notify affected personnel of any site conditions posing an imminent danger
to them which PCM observes.

PCM will report instances in which the Contractor is not in compliance with the
Contractor's Safety Plan. The PCM will make notification to affected personnel of
any observed site conditions that may pose imminent danger.

Quality Management Program

PCM, in coordination with the Design Professional (CH2M HILL), and the County
shall prepare a Quality Management Plan for the construction. The plan will define
toles, responsibilities and approval authorities of the relevant parties. The plan will
define the major quality control and assurance requirements, including major tests of
equipment, materials and workmanship.

County Furnished Equipment, Materials and Supplies

PCM will assist the County in the procurement of County furnished equipment,
materials and supplies as needed for the construction. This shall include coordination
with the County and/or Design Professional (CH2M HILL) for the preparation of
tender supply documents. PCM will monitor the performance of the supplier,
including required or necessary inspections during manufacture, and will report to the
County on stams. PCM will advise the County on progress of the suppliers.

PCM will coordinate the delivery and storage of County furnished equipment,
materials and supplies in coordination with the construction, plans and specifications.

SERVICES DURING THE CONSTRUCTION PHASE

PCM will provide services to assist in coordinating the site activities, administering
the plans and specifications, monitoring the contractor’s performance of the contract’s
plans and specifications, inspection of the quality of construction, responding to
design and technical submittals, managing changes during construction, and closing
out the plans and specifications, as set forth below.
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3.2

3.2.1

3.2.2

3.2.3
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3.2.5

4.9
4.1

Project Parinering

PCM will coordinate one Project Partnering Workshop (“Workshop™). PCM will
engage a workshop facilitator (approved by the County) and document the results and
agreements reached during the Workshop. PCM will coordinate with: the Contractor,
Design Professional (CH2M HILL), County and other Parties engaged in the
Workshop to implement the results and agreements reached during the Workshop.

PCM will coordinate appropriate follow-up as agreed in the Workshop. The costs of
the Workshops, including third party facilitator and outside facilities for the
Workshop will be the responsibility of the PCM.

Site Coerdination

Pre-Construction Conference

PCM shall coordinate and attend one pre-construction conference to review the
project communication, coordination end other procedures and discuss the
Contractor’s general workplan and requirements for the project. PCM will take
minutes or otherwise record the results of this conference and distribute minutes.

Mobilize On-Sife Team

PCM will mobilize a team on site for the duration of the construction to provide site
coordination, contract administration and monitoring the performance of the
Contractor. The on-site team will mobilize in field offices to be provided by the
Confractor or County in accordance with the tetms of the plans and specifications.

Communications

PCM will jmplement and maintain regular communications with the Contractor,
Program Manager and Design Professional (CH2ZM HILL) during the comstruction.
PCM will receive, review for completeness and submit to Document Control for
logging and disburse 21l communications from the Contractor, Program Manager, and
Design Professional (CH2M HILL) and will coordinate the communications between
the County, the CIP Program Management staff and the Contractor. PCM will not
communicate directly with the Confractor’s subcontractor without the Contractor
being present.

Project Site Meetings

PCM will conduct periodic meetings with the Contractor and will prepare the minutes
of these meetings.

Ficld Instructions and Orders

PCM will issue field instructions, orders or similar documents during construction as
necessary to provide third party oversight for the work performed under the
constraction contraci.

CONSTRUCTION CONTRACT ADMINISTRATION

Permits

PCM will verify that the required permits have been obtained and submitted by the
Contractor. PCM will monitor any expiration date or renewal requirements.



4.1.1

4.1.2

4.2
4.2.1

4.2.2

4.2.3

4.2.4

Payments to Contractor

PCM shall receive and review the Contractor’s requests for payment. PCM shall
determine whether the amount requested reflects the progress of the Contractor’s work
and is in accordance with the construction contract plans and specifications. PCM
shall provide recommendations to the County as to the acceptability of the requests.
PCM shall advise the County as to the status of the total amounts requested, paid, and
remaining to be paid under the terms of the plans and specifications.

Recommendations by PCM to the County for payment will be based upon PCM’s
knowledge, information and belief from its observations of the work on site and
selectod sampling that the work has progressed to the point indicated. The PCM’s
recommendations will be provided based on work completed in conjunction with the
construction contract documents. PCM’s recommendations shall not relieve the
Contractor from responsibility for performing the work in accordance with the
contract for construction.

Correspondence and Communications

PCM will coordinate all written communications among the Contractor, Program
Manager, Design Professional (CH2M HILL), PCM and County duxing the
comstruction. PCM will prepare written communications to the Contractor and
provide recommendations to the County for written communications between the
County and Contractor or County and Design Professional (CH2M HILL).

Changes

Minor Variations in the Work

PCM may authorize minor variations in the work which do not involve an adjustment
in the Contractor’s contract price nor time for constrzction and are not inconsistent
with the intent of the plans and specifications.

Coordinate Issnance of Changes

PCM will assist the County with the issuance of changes fo the plans and
specifications. PCM will coordinate with the Design Professional (CH2M HILL) for
the preparation of all documents necessary to issue changes to the plans and
specifications.

Review of Contractor Requested Changes

PCM shall coordinate with the Design Professional (CH2M HILL) for the review of
all Contractor-requested changes to the plans and specifications. PCM shall
coordinate with the Design Professional (CH2M HILL) for recommendations to the
County regarding the acceptability of the Contractor’s request and, upon approval of
the County, assist the County in negotiations of the requested change. Upon
agreement and approval, PCM will assist the County in preparation of final change
order documents.

Change Order Reports

PCM will provide monthly reports to the County about the status of Proposals and
Change Orders. The report shall include proposed Change Orders, issued Change
Orders, pending Change Orders, and Change Order amounts.
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4.5

4.6
4.6.1

4.6.2

Interpretations of Contract Documents

PCM will coordinate with the Design Professional (CH2M HILL) to respond to the
Contractor’s request for interpretation or clarification of the plans and specifications.
PCM will submit to the Document Control the Design Professional’s (CH2M HILL)
written responses to such requests for disbursement.

As-Built Record Documents

PCM will verify that the Contractor is preparing as-built drawings, specifications and
other as-built or record documents by reviewing these documents each month at the
time the Contractor submits their pay request. When transmitted by the Contractor,
PCM will review these for completeness and shall transmit these to the County. PCM
shall meet with the Contractor and Design Professional (CH2M HILL), if appropriate,
as necessary to discuss the preparation and submittal of as-built or record drawings.

Claims and Disputes

PCM will receive, review for completeness and provide to the Document Comtrol for
logging and disbursement, and notify the County about all letters and notices from the
Contractor conceming claims or disputes between the Contractor and County
pertaining to the acceptability of the work or the interpretation of the requirements of
the plans and specifications. PCM will review all such letters and notices and will
discuss them with the Contractor as necessary to understand each such claim or
dispute. PCM will advise the County regarding the Contractor’s compliance with the
contract requirements for such claims and disputes. PCM will assist the County in
discussions with the Contractor and Design Professional (CH2M HILL) to resolve
claims and disputes.

PCM will undertake review, investigation and analysis of Contractor claims and
disputes and provide written responses to the County in accordance with the claims
and disputes procedures in the plans and specifications.

PCM will not, except as part of Additional Services, participate in judicial or
alternative dispute resolution procedures for the claims or disputes.

Project Controls
Contractor’s Schedule Submitial

PCM will review the Contractor’s construction schedules and verify that they are
consistent with the requirements of the plans and specifications and the Project Master
Schedule. PCM will advise the Contractor of any areas where the schedules are not in
compliance with the plans and specifications. PCM will provide comments fo the
County to assist the County in approving, accepting or taking other action on the
Contractor’s schedule, in accordance with the plans and specifications.

PCM’s review and comments shall not be considered as a guarantee or confirmation
that the Confractor will complete the work in accordance with the plans and
specifications.

Contractor Schedule Updates

PCM will review the Contractor’s periodic schedule updates or other schedule
submissions. PCM will advise the Contractor if the updates or other submissions are
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4.6.4

4.7
4.7.1

4.7.2

4.8
4.8.1

4.8.2

not in accordance with the plans and specifications. PCM will provide comments to
the County regarding the updates or other submissions.

Effect of Change Orders

PCM will review information submitted by the Contractor regarding the effect of
proposed or issued Change Orders upon the construction schedule, duration and
completion date. The PCM will gather information on these changes in order to
provide an analysis of this data to the County. PCM will advise the County as to the’
potential impact of proposed or issued Change Orders. PCM shall assist the County
in discussions with the Contractor concemning the potential impact of proposed
Change Orders.

Weekly Reports

PCM will provide weekly reports to the County as to the status of the construction
schedule, date of completion, contract price, retainage, pending changes to the
contract price or completion date and other issues material to the cost and time for
completion of the construction. These reports will be combined with the monthiy
change order reports.

Cost Control During Construction
Schedule of Values

PCM shall request from the Coniractor a schedule of values that allocates the contract
price to the activities of the Contractor’s construction schedules. PCM shall review
the schedule of values for reasonableness and conformance with the contractor’s
schedule of work.

Updating of Project Budget, Cost Control and Cash Flow Reports

PCM will provide data to the Program Managers to update the Project Budget, Cost
Control system and Cash Flows during the construction and issue periodic reports to
the County, Design Professional (CH2M HILL) and Contractor. Such updates shall
include all progress, payments, approved and pending changes during the project.

PCM shall also monitor and report on potential changes, claims and other identified
maiters that may have an impact on the contract price and project budget.

Field Inspection
Field Office

PCM will staff a field office provided by the Contractor on the project site during
consfruction working hours.

Independent Testing, Inspection and Survey Services

PCM will coordinate with the County for the provision of material testing, specialty
inspection, and survey services. Such services will be provided by independent firms
already contracted with the County. PCM will review the reports and other
information prepared by the independent firms provided by the County. PCM will
assist in coordinating their schedules and the transmittal to Document Control of their
reports, findings or other information for transmittal to the Contractor and/or the
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4.8.5

4.8.6

4.8.7

County. PCM shall not be responsible for the accuracy or completeness of the work
and reports of the independent testing, inspection and survey firms.

Review of Work

PCM will monitor the Coniractor’s compliance with the quality control requirements
in their plans and specifications. PCM will conduct daily on-site inspections of the
Contractor’s work for the purposes of determining if the work generally conforms to
the plans and specifications and that the integrity of the design concept as reflected in
the plans and specifications has been implemented and preserved by the Contractor.
PCM will supervise a team of field inspection staff, who will prepare written reports,
diaries or other records of their observations.

PCM’s ins?ection gtaff will arrange for monthly photographs of the work in progress
by the Contractor, which will be made available to the County.

PCM will coordinate with the Design Professional (CH2M HILL) for periodic review
and inspection of the construction works.

PCM does not guarantee the performance of the Contractor. PCM’s observations
shall not relieve the Contractor from responsibility for performing the work in
accordance with the plans and specifications, and PCM shall not assume liability in
any respect for the construction of the project.

Deficient and Non-conforming Work

Should PCM discover or believe that any work by the Contractor is not in accordance .

- with fhe plans and specifications, or is otherwise defective, not conforming to

requirements of the contracts or applicable rules and regulations, PCM shall bring this
to the attention of the Contractor, Site Manager, Design Professional (CH2M HILL)
and the County. PCM shall thereupon monitor the Contractor’s corrective actions and
shall advise the County as to the acceptability of the corrective actions.

Factory and Performance Testing

PCM will coordinate with the Contractor, and the County, to provide factory and
performance testing of equipment and materials off-site, as specified in the plans and
specifications. The cost for three County staff to attend and witness factory testing for
a one week period will be included in the PCM’s cost to perform the work. These
costs will conform to County travel guidelines.

Regulatory and Third Party Testing and Inspections

PCM will monitor the Contractor’s coordination of inspection and testing by
regulatory and third party agencies that have jurisdiction over the project and assure
appropriate County staff are notified in advance when equipment is to be tested.

Subsurface and Physical Conditions

Whenever the Contractor notifies PCM or County of subsurface or physical conditions
at the site which the plans and specifications provides should be so notified, PCM will
advise the County and Design Professional and inspect the conditions at the site.
PCM will review and advise the County and the Design Professional (CH2M HILL)
as to the appropriate action(s), and will assist the County in responding to the
Confractor.
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4.8.9

4.9
4.9.1

4.9.2

4.10
4.10.1

5.0

5.1

Substantial and Final Completion

PCM will assist the County with inspections at substantial and final completion, in
accordance with the plans and specifications. PCM will prepare up to two (2) separate
punch lsts of items requiring completion or cormrection. PCM shall make
recommendations to the County regarding acceptance of the work based upon the
results of the final inspection.

Specialty Inspections

As an additional service PCM will provide specialtfy inspections as needed.
Shop Drawings, Samples and Submittals

Snbmittal Schedule

PCM will obtain from the Contractor a proposed shop drawing and submittal
schedule, which shall identify all shop drawings, samples and submittals required by
the plans and specifications, along with the anticipated dates for submission. PCM
will coordinate with Program Document Controls for processing and distributing of
submittals and schedules.

Review of Shop Drawings, Samples and Submittals

As the construction manager, PCM shall be responsible only to verify that the format
of shop drawings, samples and submittals provided by the Contractor are in
compliance with the requirements of the plans and specifications before transmitting -
them to Document Conirol for transmittal to the Design Professional (CH2M HILL)
for review. PCM’s responsibilities shall not include the Design Professional’s
(CH2M HILL) traditional responsibility for review of all shop drawings, samples and
submittals for general conformance with the design concept and general compliance
with the requirements of the plans and specifications. PCM will coordinate with the
Design Professional (CH2M HILL) for the reviews of the Contractor’s shop drawings,
samples, and other submittals, Document Control will log and track all shop
drawings, samples and submiftals.

Design Clarifications
Requests for Information

PCM will review the Contractor’s requests for information or claxification of the plans
and specifications. PCM will coordinate such review with the Design Professional
(CH2M HILL) and with the County as appropriate. PCM will coordinate and issue
responses to the requests with assistance from the County’s Program Management
document control system.

SERVICES DURING THE CLOSE-OUT PHASE

PCM will assist the County in closing out the plans and specifications and
commencement of the County’s use of the completed work. PCM’s services shall
include the following:

Substantial and Final Complefion



52

53

5.4

6.0
C 6.1

8.0

PCM will assist the County in issuing documents for substantial and final completion
and acceptance of the work. PCM will advise the County on final payment, release of
retention, and release of insurance and bonds.

Vendor Provided Operation and Maintenance Manuals and Traioing

PCM will coordinate with the Contractor and Design Professional (CH2M HILL) for
submission and review of required manuals for operation and maintenance provided
by the Contractor and for training of the County’s staff by the Contractor.

Warranties, Guarantees, Lien Releases

PCM will coordinate with the Contractor for the submission of required warmanties,
guarantees, lien releases and other similar documents as required by the plans and
specifications. PCM will advise the County as to the acceptability and compliance of
these documents with the plans and specifications.

Close-out File and Records

PCM will assist Program Document Controls with the recording of project documents
and records. These shall include as-built drawings, final cost report, as-built schedule
and a project close-out report. :

POST-CONSTRUCTION PHASE SERVICES

Onperations and Maintenance Manual

Contractor will provide manufacturers manuals for each piece of equipment. Design

Professional (CH2M HILL) will provide written operation guidance if required.

ADDITIONAL SERVICES

PCM will furnish the following services wpon authorization of the County and
agreement on compensation to PCM.

e Services related to procurement or management of third party contractor other
then testing, inspection and survey firms.

e Services necessary due to the default of the Contractor.

o Services necessary to provide recommendations to County as to whether potential
damage to construction was a result of fire, flood, earthquake or other acts of God.

e Services as requested by the County in addition to those currently defined under
the scope for operation and use of the completed project.

e Services for participation in litigation or alternative dispute resolution of claims.

e Preparation for and serving as a witness in connection with any public or private
hearing or other forum related to the project.

» Services to support, prepare, document, bring, defend, or assist in litigation
undertaken or defended by the County.

¢ Miscellaneous and supplemental services related to the project as requested by the
County.

*  Any other services designated as additional services.



EXHIBIT B

Board of County Commissioners WO RK ORDE R

SEMINOLE COUNTY, FLORIDA Work Order Number:

Master Agreement No.: Dated:
Master Agreement Title;
Project Title:

Consuitant:
Address:

ATTACHMENTS TO THIS WORK ORDER; METHOD OF COMPENSATION:

[ 1 drawings/plans/specifications [ ] fixed fee basis

[ 1scope of services [ Jtime basis-not-to-exceed

[ 1special conditions ‘ [ 7 time basis-limitation of funds
[ 1 [ 1 retainage shall be withheld

TIME FOR COMPLETION: The services to be provided by the CONSULTANT shall commence upon execution of
this Work Order by the parties, and shall be completed within ___calendar days from the effective date of this
Work Order. Failure to meet the completion time shall be grounds for Termination of both the Work Order and
the Master Agreement for Default,

WORK ORDER AMOUNT: DOLLARS ($ )

IN WITNESS WHEREOF, the patties hereto have made and executed this Work Order on this day of
, 20 , for the purposes stated herein.

iiﬁls SECTEHON 1O BE COMPLETED BY THE COUﬁi ii
ATTEST: Consultant

By:
, Secretary , President

(CORPORATE SEAL) Date:
s ol S0 3 B¢ S S S o e S e T et ke sk o S S e e o e ke sk s e s e e ok s e b i e s ok 3R sk Sk e SR R e s e s ok s s sl sl s ok s sk e stk ook ke ek kol
BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

WITNESSES:
By:
(Procurement Analyst) Robert Hunter, Procurement Supervisor
Date:
(Procurement Ansiyst) As authorized by Section 8.153 Seminole
County Administrative Code.
OoC# ON #

Work Order ~ Contracts, Rev 10/22/08 Page l of 3




a)

by

WORK ORDER
TERMS AND CONDITIONS

Execution of this Work Order by the COUNTY shall serve as authorization for the CONSULTANT to
provide, for the stated project, professional services as set out in the Scope of Services attached as
Exhibit A" to the Master Agreement cited on the face of this Work Order and as further detineated in
the attachments listed on this Work Order.

Term: This Work Order shall take effect on the date of its execution by the COUNTY and expires upon
final delivery, inspection, acceptance, and release of the final payments and encumbrances of the fast
approved amount of this Work Order, unless terminated earlier in accordance with the termination
provisions herein. '

The CONSULTANT shall provide said sewicés pursuant to this Work Order, its Attachments, and the
cited Master Agreement (as amended, if applicable) which Is incorporated herein by reference as i it
had been set out in its entirety,

Whenever the Work Order conflicts with the cited Master Agreement, the Master Agreement shall
prevall.

METHOD OF COMPENSATION - If the compensation is based on a:

{ FIXED FEE BASIS, then the Work Order Amount becomes the Fixed Fee Amount and the
CONSULTANT shall perform all work required by this Work Order for the Fixed Fee Amount.
The Fixed Fee is an all-inclusive Firm Fixed Price binding the CONSULTANT to complete the
work for the Fixed Fee Amount regardless of the cosis of performance. The work o be
performed by the CONSULTANT shall be based on the Labor Hour Rates established in the
Master Agreement that are in effect on the date of the CONSULTANT'S price proposat for
this project. In no event shali the CONSULTANT be paid more than the Fixed Fee Amount.

(i) TIME BASIS WITH A NOT-TC-EXCEED AMOUNT, then the Work Order Amount becomes the
Not-to-Exceed Amount and the CONSULTANT shall perform all the work reguired by this
Work Order for a sum not exceeding the Not-to-Exceed Amount. In no event is the
CONSULTANT authorized to incur expenses exceeding the not-to-exceed amount without
the express written consent of the COUNTY. Such consent will normally be in the form of
an Amendment to this Work Order, The CONSULTANT's compensation shall be based on
the actual work required by this Work Order and the Labor Hour Rates established in the
Master Agreement that are in effect on the date of the CONSULTANT'S price proposal for
this project.

{1if) TIME BASIS WITH A LIMITATION OF FUNDS AMOUNT, then the Work Order Amount
becomes the Limitation of Funds amount and the CONSULTANT is not authorized to exceed
the Limitation of Funds amount without prior written approval of the COUNTY. Such
approval, if given by the COUNTY, shall indicate a new Limitation of Funds amount. The
CONSULTANT shall advise the COUNTY whenever the CONSULTANT has incurred expenses
on this Work Order that equals or exceeds eighty percent (80%) of the Limitation of Funds
amount. The CONSULTANT’s compensation shall be based on the actual work required by
this Work Order and the Labor Hour Rates established in the Master Agreement.

(iv)  The CONSULTANT may utilize labor categories that are not included in the attached
fee proposal, but that have been approved in the Master Agreement. If a substitution is
necessary, the work shall be completed within the approved Time Basis {Not-To-Exceed or
Limitation of Funds) Work Order Amount, and In no event shall the Work Order Amount be
modified as a result of any changes in lahor categories, The CONSULTANT shall submit a
written request to the County’s Project Manager for approval of any substitution prior to the
utilization of any labor category for service, and the County Project Manager’s approval of
any substitution must take place prior to submission of the invoice. Any approved labor
category substitution shall be based on the prevailing labor categories and their associated

Work Order ~ Contracts, Rev 10/22/08 Page 2 0of 3




hourly rates established In the Master Agreement that are in effect on the date of the
County’s approval for any substitution,

f} Payment to the CONSULTANT shall be made by the COUNTY in strict accordance with the payment
terms of the referenced Master Agreement,

g) Itis expressly understood by the CONSULTANT that this Work Order, until executed by the COUNTY,
does not authorize the performance of any sarvices by the CONSULTANT and that the COUNTY, prior to
its execution of the Work Order, reserves the right to authorize a party other than the CONSULTANT to
perform the services called for under this Work Order; if it is determined that to do so 15 in the best
interest of the COUNTY.

h) The CONSULTANT shall sigh the Work Order first and the COUNTY second. This Work Order becomes

effective and binding upon execution by the COUNTY and not until then. A copy of this Work Order will
be forwarded to the CONSULTANT upon execution by the COUNTY.

Work Order— Contracts, Rev 10/22/08 Page3of 3




Exhibit C

RFP - 4532-09/DRR
c,  Construction Management Services for Seminole County

SEMINOLE COUNTY ).
fa ke croce - Regional Water Treatment Facility at Yankee Lake

IR R

3. HOURLY RATE FEE SCHEDULE

As requested, the Reiss Team proposes the following estimated labor rates for completion of this
assignment, based on the total hours provided by Seminole County.

L.ABOR CATEGORY ESTIMATED | LOADED HOURLY TOTAL
HOURS RATES
Construction Manager 4,560 $135 $615,600
Senior Inspector 4,560 $90 $410,400
Inspector 3,610 $55 $198,550
Inspector 1,900 $55 $104,500
Administrative Assistant 4,560 $36 $164,160
Project Manager 480 $160 $76,800
Estimated Project Total 19,670 n/a 51,570,010

Page 1 of 1



XEIBIT (D)

“Truth in Negotiations™ Certificate
This is to certify that, to the best of my knowledge and belief, the wage
rates and other factual unit costs supporting the compensation (as defined in
section 287.055 of the Florida Statues (otherwise known as the “Consultants’
Competitive Negotiations Act” or CCNA) and required under CCNA subsection
287.055 (5) (a)) submitted to Seminole County Purchasing and Contracts
Division, Contracts Section, either actually or by specific identification in writing,

in support of REP- 4532 -09/DRR* are accurate, complete, and current as of

(Date )™,

This certification includes the wage rates and other factual unit costs
supporting any Work Orders or Amendments issued under the Agreement

between the Consultant and the County.

Firm;

Signature:

Name:

Title:

Date of execution***:

* identify the proposal, request for price adjustment, or other submission involved, giving the
appropriate identifying number {e.g., PS No.).

" Insert the day, month, and year when wage rates were submitted or, if applicable, an earlier
date agreed upon between the parties that is as close as practicable fo the date of agreement on
compensation,

** Insert the day, month, and vear of signing.
{End of cettificate)

Revised 4-7-09. BLH Page ]t
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